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Largest risks identified 

• Change Requests not submitted yet 

• PERSIANN 

• ORR scheduled for April 16th will be delayed another month (or longer if 

there’s a significant backlog). R20 and O&M ORR checklist not available 

right now.  

• MSU TCDR 

• PERSIANN 

• Vegetation Bundle (Sfc reflectance and NDVI) 

• Heidinger (Cloud Properties) 

• HIRS Ch12 

• Expect April deliverables to be pushed to May or June 2014 after return 

of contract workforce. 

 

https://docs.google.com/a/noaa.gov/spreadsheet/ccc?key=0ApF1d513-LGmdEV6bm4wdFp0bGlJMkJSNlpGNHA4S1E&usp=sharing#gid=2
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1) Complete 
 

2) Need to follow up with PI on expected data transfer (TM and PBR input required) 
 

3-4) Ingest and archiving has started for the data and code. Need TM to conduct ORR . 
 
4) DSSR completed and UESB briefing provided 

 
5) Need an ORR to complete. 
 
7-9) PI working on C-ATBDs and interpolation scheme; sample data should be ready in 2 weeks 

 
10) Provided the first draft review of the Ozone  C-ATBD 
 
11-12) First draft of CATBD from PI.  
 
13)   Received CATBD for TCDR and SOW receieved 
 
14)    
 
15) netCDF review and feedback pending 
 
16)    Start work in FY14 – but low priority 
 
17) Had IPT meeting, went over Imp Plan.  

 
18) 
 
19)  Anand/Alisa/Ken performed a one month sample  comparisono f 2.5 and 1.0 degree data. 
 
20)    CIRES money in place; PI says there are NO deliverables with a grant - will need to monitor closely 

 
21)    Low Priority 

= Potential management action required  = Management attention required = On-track PREDECISIONAL DRAFT INFORMATION 



CDR
Imp 

Pln

QA 

Proc

Up-to-date with Data 

deliveries

QA 

Results

IP 

Lic.
CDRP action required?

UAH MSU not public

Pathfinder SST

data thru 2012/not 

monthly

CH -  continue monitoring CR/ continue reviewing Implementation Plan

PATMOS-x
Currently undergoing 

CR

CH -  continue monitoring CR 

***Data delivery by end of March***

AMSU-A ch7 

AMSU-A ch9 

GridSat B1
N/A N/A Currently undergoing 

CR

N/A N/A CH -  continue monitoring CR

PI -  need Maturity Matrix and C-ATBD submitted

CSU SSMI(S)

Monthly OLR
was not funded FY12 for 

O&M

not in 

WA

CH -  continue monitoring CR 

***Data delivery by early April, pending DSRRB approval***

RSS MSU
not in 

WA

Sea Ice Conc.

Snow Cover 

Extent (NH)

HIRS Ch12
N/A N/A Currently undergoing 

CR

N/A N/A CH -  continue monitoring CR 

PERSIANN CH - track CR form completion

RSS SSMI(S)
not in 

WA

AOT
N/A N/A Currently undergoing 

CR

N/A N/A CH -  continue monitoring CR 

***Data delivery by early April***

AMSU 

Chs 4-14

SCHEDULE OF DELIVERABLES - CDRP 2013 O&M Contracts and Grants 

“PERSIANN is affected because a CR request 

was not submitted and is an O&M activity that 

has not been started. Therefore, this 

“corrected” CDR will not be delivered in April 

and probably not May. 

* DSSR completed. 

No movement on 

this CDR until ORR 



CDR Program Office 
NPP/JPSS Climate Raw Data Records (C-RDRs) Project 

 

Risk  and  Mitigation 

  VIIRS 
• Completed code for C-RDR. 

System Infrastructure 
• Integrating with the VIIRS C-RDR.   

• Investigating use of graph database for C-RDR and OPS 
monitoring. 

• Analyzing C-RDR monitoring capabilities to create schedule. 
• Defining a template for Operational Interface Specification. 
• Evaluated transforming CDRs for use with the Obs4MIPS.  
• Working to generate a current supporting data file. 
• VIIRS C-RDRs are operational and accessible via HAS. 
• Collection level metadata available on Climate.gov and DOI.org. 
• Evaluating JPSS support data Change Requests and their effects. 
• C-RDR is first product moving to three tier environment . 
• Initial verification of SDR from C-RDR compared successfully. 
• VIIRS Product Specification is ITAR approved. 
•    Will deliver initial version with ADL 3.1. 

Weekly Report – April 04, 2014 

VIIRS  – 
•Operational software is under maintenance, updated versions may affect C-
RDR ported version.  Will affect Supporting Data Files but should not affect C-
RDR. 
System Infrastructure –  
Reliability of NPP RDRs from CLASS via subscription. Need to develop an 
automated mechanism for re-requesting data. 
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CDR Program Office 
OISST Research to Operations Project 

 

Risk  and  Mitigation 

 OISST – Optimum Interpolated Sea Surface Temperature   
• Testing the forward processing and reprocessing scripts. 
• Updating output format to GHRSST 2. 
• Sent draft SLA for DO review before sending to NCEP.   
• Successfully completed 30 day parallel test. 
• Comparing NCDC GTS with NCEP ship/buoy data for use. GCAD is 

resolving issues but requires new operational code. 
• AVHRR data for the 15 day delay product is available from CLASS. 
• Running test data and code on Rainband for parallel test. 
• GSTWG discussing inputs and production of preliminary OISST.  
• Created a SOP for operational OISST. 
• Completed refactoring of each component. 
• Conducted Technology Assessment Review  July 25. 
Operations: 
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1 Time to progress through the three tier environment. ITB support is 

required. 
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